SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

attrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 12:15PM

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 043 Const Calendar Day: 198 Date: 25-Mar-2010 Thursda)

y _ y _ : rsaay 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30 AM  17:00 PM Break: 00:30 Over Time: 02:00
Federal ID:

Location:
Reviewer:  Jefferson, Paul Approved Date: 24-Sep-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
General Comments
FIELD WORK: .
E-Line
Splice 1:
* Back welding the outside of the Bottom Plate
* Set up to back gouge the backing bar on the South Side Panel
* Bolt up the South Side Panel stiffeners
* Pretension U-ribs in the center section
* Remove pins and replace them with permanent bolts on the South side
Splice 2:
* U/T and Weld repair on the Top Deck
* Remove the backing bar on the outside of the Bottom Plate
* Remove the backing bar on the South Edge Plate
Splice 3E:
* Weld the butter pass on the Top Deck
CB1:
* Torgue testing bolts at the Exterior webs, Top Plate and 4 corner sea-plates
* Move the bolting access platformto the North for bolting access on the W-Line
Accrued 2 hours of overtime covering the Contractor's hours.
04-0120F4 Bid Item: 056 W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 043 Date: 25-Mar-2010 Thursday

04-0120F4 Bid Iltem: 056 W-L02-WEL.056 W Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L03-ALB.056 W Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-LO3-WEL.056 W Line Lift 03 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L04-ALB.056 W Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-ALB.056 E Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-WEL.056 E Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L02-CBM.056 E-W Line Cross Over Lift 02 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L03-CBM.056 E-W Line Cross Over Lift 03 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L04-CBM.056 E-W Line Cross Over Lift 04 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L03-ALB.056 E Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 043 Date: 25-Mar-2010 Thursday

04-0120F4 Bid Item: 056 E-LO3-WEL.056 E Line Lift 03 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

Attachment

CB1/2W Top Plate bolt installation outside CB1/2W Interior Web connection
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